



Package 1

**STAGE 1 (2018 - 2021)**

- A2.** Shotover bridge to State Highway 6
- A3/ A4.** State Highway 6 to Frankton track including Marina Improvements
- A5/ A7.** Jacks Point to Frankton track including Frankton South connection south upgrade (in conjunction with QTT)
- A8.** Lake Hayes Estate to Frankton (design cost only)
- Q1.** Arrowtown to Arthurs Point (by QTT)

Package 2

**STAGE 2 (2021-2024)**

- A8.** Lake Hayes to Frankton (Physical works)
- B2.** Fernhill to Queenstown route
- B3.** Frankton track LoS improvements
- Q2.** Arthurs Point to Tuckers Beach (QTT)
- C2.** Brecon Street (design cost only)
- C3.** Park Street Upgrade (design cost only)
- C5.** Arthurs Point to Queenstown LoS Improvements
- C7.** Lake Hayes Estate to Shotover River

**(2024 -2030)**

- C1.** Rees Street 'Gardens to Gondola'
- C2.** Brecon Street (physical works)
- C3.** Park Street upgrade (physical works)
- C4.** Upper and Lower Beach Street (subject to development timing)
- C6.** Arthurs Point to Tucker Beach
- D1.** Kelvin Heights to Frankton (track upgrades and greenway)
- D2.** Tucker Beach to Frankton
- D3.** Arrowtown to Lake Hayes track
- D4.** Lake Hayes North to Shotover Bridge
- E1.** Arrowtown to Arthurs Point
- F1.** Jacks Point to Kelvin Heights

Existing QTT trails

